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SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of CHPRC’s cost proposal CP 030 246 1428 Technical Feasibility
Evaluation for Uranium Treatment at 200 West Pump and Treat, the below negotiated cost
and fee are hereby established:

Cost: $ 550,000
Fee: $ 26,500

Total: $ 576,500

C. The above-negotiated values are added to the Contract Cost as detailed below.

In accordance with Contract Clause B.14, a commensurate amount of workscope is hereby
deferred and moved from Table B.4-1(CLIN 3) to Table B.4-2 (CLIN 7). Consistent with
existing practice, the amount transferred to CLIN 7 does not include general and
administrative expense.

Accordingly, the parties agree to move workscope identified as work breakdown structure no.
030.03.11.01, “Decommissioning Non-Tank Farm Wells.” from Table B.4-1, line titled
“CLIN 3 Estimated Contract Cost,” fiscal year 2016 to CLIN 7, line titled “Total Contract
Cost.” The above negotiated cost and fee are hereby reflected in the Contract table B.4-1,
Contract Cost and Contract Fee, table B.4-2, Deferred Work and the table entitled Total
Estimated Value as detailed below:

Table B.4-1 CLIN 3 Estimated Contract Cost for FY 2014 is increased $550,000 and changed
FROM: $145,042,267
TO: $145,592,267

Table B.4-1 CLIN 3 Estimated Contract Cost for FY2016 is decreased by $550,000 and
changed

FROM: $164,932,609

TO: $164,382,609

Table B.4-1 CLIN 3 Total Option Period is increased by $550,000 to reflect the additional
cost negotiated above and decreased by $550,000 for scope removed and moved to CLIN 7.
The result is a net zero change:

FROM: $711,094,360

TO: $711,094,360

Table B.4-1 Total Transition Base & Option Periods Total Available Fee is increased by
$26,500 to reflect the above negotiated fee for change order 246 and reduced by $26,500 to
reflect the scope movement from CLIN 3 into CLIN 7. The result is a net zero change:
FROM $228.,470,286

TO $228,470,286
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Table B.4-2 CLIN 7 Total Contract Cost is increased by $456,887 to reflect the movement of
the $550,000 reduction from CLIN 3 minus General and Administrative costs of $93,113 and
changed

FROM: $1,274,470,681

TO: $1,274,927,568

Table B.4-2 CLIN 7 Total Available Fee is increased by $26,500
FROM: $45,840,135
TO: $45,866,635

Table B.4-2 CLIN 7 Total Contract Price is increased by $483,387 ($456,887 cost plus
$26,500 fee)

FROM: $1,320,310,816

TO: $1,320,794,203

The Total Estimated Value Table, All CLINs Total: Base & Option Period and Deferred
Work Total Estimated Cost is increased by $550,000

FROM: $6,742,308,075

TO: $6,742,764,962

The Total Estimated Value Table, All CLINs Total: Base & Option Period and Deferred
Work Total Estimated Fee is increased by $26,500

FROM: $274,310,421

TO: $274,336,921

The Total Estimated Value Table, All CLINs Total: Base & Option Period and Deferred
Work Total Contract Value is increased by $483,387 ($456,887 cost plus $26,500 fee)
FROM: $7,016,618,496

TO: $7,017,101,883

D. The above Fee ($26,500) is “Available Fee” and will be allocated to fiscal year 2016.

E. Replacement Contract pages B-7 and B-8 are attached to this modification. Note that
the starting values for the revisions to Table B.4-1 and B.4-2 are from jointly
incorporating Modification Nos. 337 and 341.

F. This modification does not obligate additional funds to the contract. Accordingly, work under
the contract, such as that described herein, must be performed within the amount of funds
which have been incrementally allotted to the contract in accordance with Clause 1.81 - FAR
52.232-22 - Limitation of Funds (Apr 1984).

G. Contractor Statement of Release: In consideration of the modification agreed to herein as
complete equitable adjustment for CHPRC Change Proposal CP 030 246 1428, the Contractor
hereby releases the Government from any and all liability under this contract for further
equitable adjustment attributable to such facts or circumstances giving rise to CHPRC Change
Proposal CP 030 246 1428.

There are no other changes to the terms and conditions of the Contract. End of Modification 343.
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CLIN 1 Estimated
Contract Cost | $264,907,169 | $194,150,760 $199,658,737 $191,649,688 | $192,616,918 | $1,042,983,272.09
CLIN 2 Estimated
Contract Cost | $64,388,719 | $45,606,756 $26,441,959 $68,039,035 | $53,219,749 $257,696,218
CLIN 3 Estimated
Contract Cost | $93,042,127 | $88,062,385 $96,403,918 $66,781,356 | $129,232,811 $473,522,598
Estimated
CLIN 4 Contract Cost $0 $0 $0 $0 $0 $0
CLIN5 Estimated
Contract Cost | $69,188,987 | $77,325,292 $104,808,485 $83,428,750 | $34,029,971 $368,781,486
Estimated
Total Base Contract Cost | $491,527,003 | $405,145,192 | $427,313,009 | $409,808,830 | $409,099,450 | $2,142983574
Period Available Fee | $22875910 | $19,412,118 $17,852,099 $18,134,034 | $14,092,235 $96,040,685
Contract Price | $514,402,913 | $424,557,310 | $445,165,198 $428,032,863 | $423,191,684 | $2,239,024,258
CLIN 6 Estimated
Contract Cost | $158,591,307 | $554,872,119 $574,791,707 $18,789,227 30 $1,307,044,360
Estimated
Total Contract Cost | $158591,307 | $554,872,119 | $574,791,707 $18,789,227 $0 $1,307,044,360
Recovery Act | Available Fee | $3771414 | $15852276 $52,847,425 $0 $0 72,471,115
Contract Price | $162,362,721 | $570,724,395 | $627,639,132 $18,789,227 30 $1,379,515,475
Estimated
Total Base Contract Cost | $650,118,310 | $960,017,310 | $1,002,104,807 | $428688,057 | $409,099,450 | $3450,027,934
Period
including Available Fee | $26647,324 | $35,264,395 $70,699,523 $18,134,034 | $14,092,235 $168,511,800
Recovery Act

Contract Pri 3 i | 84 | $3,618,530733 _
CLIN 1 Estimated
Contract Cost | $198,341,102 | $202,076,163 | $204,350,542 | $202,458,152 | $181,704,243 $988,939,202
CLIN 2 Estimated
Contract Cost | $54,888,220 | $47,340,956 $18,594,618 30 $0 $120,823,794
CLIN 3 Estimated
Contract Cost | $145592,067 | $146,372,323 | $164,382,609 | $122,153,356 | $132,593,805 $711,094,360
CLIN 4 Estimated
Contract Cost 30 $0 $6,100,299 $20,366,263 | $17,059,249 $43,525,811
CLIN§ Estimated
Contract Cost | $33,345793 | $32,605226 $46,592,653 $18,610,813 | $18,964,074 $150,118,559
Estimated
Total Option Contract Cost | $432,167,382 | $428,394,668 | $440,029,720 | $363,588,583 | $350,321,372 | $2,014,501,725
Period Available Fee | $13315000 | $11,368,400 $12,000,000 $10,761,950 | $12,513,136 $59,958,486

Contract Price | $445 482,382 | $439,763,068 $452,029,720 $374,350,5633 | $362,834,508 $2,074,460,212
Total Contract

Cost $5,467,837,394
Total
Available Fee $228,470,286
Total Contract
Price $5,696,307,680
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B.5

(a)

(b)

Total Contract

Cost $1,274,927,568

Available Fee $45,866,635

Total

Total Contract

Price $1,320,794,203

Estimated
Cost $6,742,764,962

Estimated Fee $274,336,921

Total

Total Contract

Value $7,017,101,883

CHANGES TO CONTRACT COST AND CONTRACT FEE

Funding.

M

%)

DOE intends to obligate funding to the Contract in accordance with the Contract
Price shown by fiscal year in Table B.4-1, Contract Cost and Contract Fee. The
Contractor shall not be entitled to an equitable adjustment to Available Fee if the
obligated funding by fiscal year is within 10% of the amount shown in

Table B.4-1.

If DOE does not obligate funding within the parameters detailed in paragraph
(a)(1) above, the Contracting Officer may initiate a change or consider a request
for an equitable adjustment to the Contract Price, and/or Schedule in accordance
with the Section | Clause entitled, FAR 52.243-2, Changes — Cost
Reimbursement, Alternates I, Ill, and IV.

Performance Risk.

M

@

Changes to Total Available Fee will accurately reflect the corresponding changes
to the Contract with respect to performance risk as determined by DEAR
915.404-4-70, DOE Structured Profit and Fee System, and implementation by
the profit-analysis factors defined in FAR 15.404-4, Profit. Accordingly, changes
to the Contract resulting in an increase or decrease to the Contractor's
performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate
increase or decrease to the Tofal Available Fee.

If performance risk changes, the Contracting Officer may initiate a change or
consider a request for equitable adjustment to Contract Price and/or Schedule in
accordance with the Section | Clause entitled, FAR 52.243-2, Changes — Cost
Reimbursement, Alternates I, Ill, and IV.



